
ID Task Name Contr. Dur Start Finish

1 341 d? 12/8/03 3/29/05
2 R-Wall 10 d 1/26/05 2/8/05
3 Strip - Remove Scaffold Conco 2 wks 1/26/05 2/8/05

4 Cooling Tower Conco 32 d 1/19/05 3/4/05
5 Fab/Pipe Equipment CMI 6.4 wks 1/19/05 3/4/05

6 Stairs Conco 4 d 2/17/05 2/23/05

7 N-wall 7 d 2/1/05 2/9/05
8 form - embeds Conco 3 d 2/1/05 2/3/05

9 place concrete Conco 1 d 2/9/05 2/9/05

10 Utility Bldg. 40 d? 1/10/05 3/7/05
11 Install AFS lines Geo Rob. 5 d 1/10/05 1/14/05

12 UB 2nd level MEP Rough ins All subs 40 d 1/10/05 3/7/05

13 MEP rough ins 1st floor All subs 33 d 1/19/05 3/7/05

14 Set Swich Gear 2nd level Sasco 1 d 2/8/05 2/8/05

15 Install Chiller Bases CMI 1 d? 2/9/05 2/9/05

16 Set Chillers CMI 2 d 2/17/05 2/18/05

17 Install pump bases 1 d? 2/9/05 2/9/05

18 Place concrete in bases 1 d? 2/11/05 2/11/05

19 Main Bldg. 337 d? 12/8/03 3/23/05
20 5,C,E line walls 1 d? 12/8/03 12/8/03

21  Conco 15 ed 1/28/05 2/12/05

22 Scaffolding Conco 2 d 1/31/05 2/1/05

23 Waterproofing Blues 4 d 2/8/05 2/11/05

24 Backfill McG Hester 4 d 2/14/05 2/17/05

25 set forms Conco 22 d 2/2/05 3/4/05

26 rebar Alamillo 9 d 2/17/05 3/2/05

27 2 / 4 place conrete Conco 1 d? 3/3/05 3/3/05

28 3/4 Place concete  Conco 1 d 3/7/05 3/7/05

29 4/4 place concrete~TOW +798 1 d? 3/23/05 3/23/05

30 SOG  +777' 1 d? 12/8/03 12/8/03

31 U-grnd utilities All subs 2 d 2/18/05 2/22/05

32 U-slab sand-rock Conco 1 d 2/23/05 2/23/05

33 DP-1 dampproofing Conco 1 d 2/24/05 2/24/05
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34 Rebar Alamillo 1 d 2/25/05 2/25/05

35 Place SOG 777' Conco 1 d 2/28/05 2/28/05

36 Slab 3rd level ~796.5' Conco 1 d? 12/8/03 12/8/03

37 Shoring Conco 5 d? 3/1/05 3/7/05

38 MEP inserts Conco 2 d 3/8/05 3/9/05

39 Rebar Alamillo 3 d 3/10/05 3/14/05

40 Place Concrete Conco 1 d 3/17/05 3/17/05

41 SOG ~760' 1 d? 12/8/03 12/8/03

42 U-grnd utilities All subs 19 d 1/24/05 2/17/05

43 Rock & 2" mud slab Conco 4 d 2/18/05 2/24/05

44 Waterproofing Blues 11 d 2/22/05 3/8/05

45 Formwork Conco 7 d 3/3/05 3/11/05

46 Rebar Alamillo 4 d 3/8/05 3/11/05

47 Place Concrete Conco 2 d 3/14/05 3/15/05

48

49 Structural Steel 59 d 11/18/04 2/11/05
50 Weld Steel Cal Erector 11.4 wks 11/18/04 2/9/05

51 level 6 Cal Erector 7 d 1/14/05 1/24/05

52 Roof level - truss Cal Erector 14 d 1/17/05 2/3/05

53 Cantilever Cal Erector 5 d 1/28/05 2/3/05

54 Dismantle Cantilever Shoring Cal Erector 1 d 2/4/05 2/4/05

55 Demobilize 2 d 2/10/05 2/11/05

56 Interior Shear walls 7 d 2/16/05 2/25/05
57 UB-4 and 1 Line 7 d 2/16/05 2/25/05

58

59 Install Stairs 32 d 1/7/05 2/22/05
60 Stair #2 install rails Romak 10 d 2/8/05 2/22/05

61 Stair #1 Install Romak 15 d 1/7/05 1/27/05

62 SOMD 323 d? 12/8/03 3/3/05
63 2nd level E-C / 1-4 1 d? 2/1/05 2/1/05

64 Install Structural Steel 1 d? 2/4/05 2/4/05

65 Install decking/studs 2 d 2/4/05 2/7/05

66 MEP inserts 1 d? 2/8/05 2/8/05
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67 Rebar 1 d? 2/9/05 2/9/05

68 Place Concrete 1 d? 2/9/05 2/9/05

69 4th level 1 d? 12/8/03 12/8/03

70 weld deck & studs & edge metal Pacific Erectors 4 d 1/6/05 1/11/05

71 MEP inserts All subs 9 d 1/10/05 1/20/05

72 Rebar Alamillo 5 d 1/21/05 1/27/05

73 Formwork - shoring Conco 6 d 1/20/05 1/27/05

74 Place SOMD concrete Conco 1 d 1/31/05 1/31/05

75 5th level 1 d? 12/8/03 12/8/03

76 weld deck & studs & edge metal Pacific Erectors 4 d 1/12/05 1/17/05

77 MEP inserts All subs 5 d 1/17/05 1/21/05

78 Rebar Alamillo 5 d 1/24/05 1/28/05

79 Formwork - shoring Conco 5 d 1/24/05 1/28/05

80 Place SOMD concrete Conco 1 d 2/2/05 2/2/05

81 6th level 1 d? 12/8/03 12/8/03

82 weld deck & studs & edge metal Pacific Erectors 4 d 1/18/05 1/21/05

83 MEP inserts All subs 5 d 1/24/05 1/28/05

84 Rebar Alamillo 4 d 1/28/05 2/2/05

85 Formwork - shoring Conco 5 d 1/27/05 2/2/05

86 Place SOMD concrete Conco 1 d 2/3/05 2/3/05

87 Roof level 1 d 12/8/03 12/8/03

88 weld deck & studs & edge metal Pacific Erectors 6 d 1/21/05 1/28/05

89 MEP inserts All subs 5 d 2/3/05 2/9/05

90 Formwork - shoring Conco 5 d 2/8/05 2/14/05

91 Rebar Alamillo 4 d 2/10/05 2/15/05

92 Place SOMD concrete Conco 1 d 2/16/05 2/16/05

93 Curbs & pads Conco 11 d 2/16/05 3/3/05

94

95 SOMD @ Cantilever 6 d? 2/9/05 2/16/05
96 3rd level Conco 1 d? 2/9/05 2/9/05

97 4th level Conco 1 d? 2/9/05 2/9/05

98 5th level Conco 1 d? 2/9/05 2/9/05

99 6th level Conco 1 d? 2/9/05 2/9/05
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100 Roof level Conco 1 d? 2/16/05 2/16/05

101 Layout-install Z metal 28 d 1/19/05 2/28/05
102 Level 2 JJ Acoustics 7 d 1/19/05 1/27/05

103 Level 3 JJ Acoustics 7 d 1/20/05 1/28/05

104 Level 4 JJ Acoustics 7 d 2/1/05 2/9/05

105 Level 5 JJ Acoustics 7 d 2/3/05 2/11/05

106 Level 6 JJ Acoustics 7 d 2/7/05 2/15/05

107 Cantilever All levels JJ Acoustics 10 d 2/3/05 2/16/05

108 Install beam attachments All subs 24 d 1/25/05 2/28/05

109 Fireproofing  L-C line 27 d 2/7/05 3/16/05
110 Level 2 Anning - J 4 d 2/7/05 2/10/05

111 Level 3 Anning - J 4 d 2/11/05 2/16/05

112 Level 4 Anning - J 4 d 2/16/05 2/22/05

113 Level 5 Anning - J 4 d 2/23/05 2/28/05

114 Level 6 Anning - J 4 d 3/1/05 3/4/05

115 3rd level Cantilever Anning - J 2 d 3/7/05 3/8/05

116 Level 1 Anning - J 3 d 3/14/05 3/16/05

117 Exterior Skin Install 33 d 2/10/05 3/29/05
118 Exterior Clips Raymond 5 d 2/10/05 2/16/05

119 East Elevation studs Raymond 8 d 2/23/05 3/4/05

120 North Elevation studs Raymond 15 d 3/9/05 3/29/05

121 Interior Improvements 339 d? 12/8/03 3/25/05
122 HVAC shafts all floors CMI 10 d 2/28/05 3/11/05

123 Level 2 1 d? 12/8/03 12/8/03

124 Sprinkler Mains & branch piping GMR 4 d 2/11/05 2/16/05

125 Wall/beam wraps @ utility Rack JJ Acoustics 7 d 2/15/05 2/24/05

126 Install Utility Rack and piping Sasco 9 d? 2/22/05 3/4/05

127 Install TS framing Romak 2 wks 3/14/05 3/25/05

128 Level 3 1 d? 12/8/03 12/8/03

129 Sprinkler Mains & branch piping GMR 5 d 2/17/05 2/24/05

130 Level 4 1 d? 12/8/03 12/8/03

131 Sprinkler Mains & branch piping GMR 5 d 2/25/05 3/3/05

132 end 1 d? 12/8/03 12/8/03
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